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3
rd

 Quarter 2010 Update 

 

The latest version of the St. Louis Air Quality Management Plan (AQMP) dated May 14, 

2010 signifies the completion of the 1st phase - the "Planning" stage of the St. Louis 

AQMP process.  Starting 3
rd

 quarter 2010, we are moving toward the phase 2 - the 

"Implementation" phase. The key activities in this phase are to develop and implement a 

Request for Proposal (RFP) for the St. Louis AQMP, obtain available emission inventory 

for ozone, PM2.5 and air toxics, and continue to participate in the AQMP Team 

conference calls.  

 

Much of the effort spent during the 3rd quarter was to develop a draft RFP for the air 

modeling contract.  A draft RFP was sent to the AQMP Team for comment on August 3, 

2010.  The RFP was revised based on comments received from Team members.  The 

RFP process will need to coordinate closely with the new 8-hour ozone standard and air 

toxics inventory work in the immediate future.  Environmental Protection Agency’s 

issuance of the ozone National Ambient Air Quality Standard will dictate many of the 

technical and policy choices for the St. Louis area. 

 

During this quarter, the Department was evaluating the SO2 primary air quality standard 

along with the proposed Clean Air Transport Rule to understand the impacts on the St. 

Louis area and the AQMP.  

 

There was only one formal AQMP conference call during the 3rd quarter of 2010.   

 

4th Quarter 2010 Activities   

 

The activities in the 4th quarter of 2010 include:  

 

1.) to finalize the AQMP RFP 

2.) to evaluate contractor proposals and select a contractor  

3.) to continue participate in the AQMP Team, and/or Technical Workgroup calls 

4.) to develop a local-scale toxics inventory for the pollutants of interest identified    

in the AQMP.  A pre-conference call with potential contractors has been 

scheduled on November 9, 2010. Copies of the final AQMP and a draft RFP have 

been posted on the web site for contractors to review before the conference call. 

Discussions should continue regarding health-based evaluation metrics under the 

AQMP and the other ancillary air quality issues to be included. 

   

The Department continues to move forward with efforts to begin analysis of the 2010 

ozone standard under the AQMP for St. Louis along with the SO2 and NO2 standards.  



When the ozone standard is finalized, many of the decisions regarding technical air 

quality analysis and outreach will be necessary.   

 

.     

Financial Report 

 

The following items were billed to the grant during the 3rd quarter 2010. 

 

Personal Service $10,244 

Fringe   $  5,006 

Contractual    $        0 

Indirect  $  3,717 

Total for 3
rd

 quarter $18,967 

  

 

 


